



if the Risk Probability is 3 with a cost impact of 7 and a schedule impact 4 The cost score will equal 21 and the box would be colored red while the schedule score will equal would be 12 and colored yellow

Risk Matrix						
	5 - Very High	5	10	20	35	50
	4 - High	4	8	16	28	40
	3 - Moderate	3	6	12	21	30
	2 - Low	2	4	8	14	20
	1 - Very Low	1	2	4	7	10
		1	2	4	7	10
•		Very Low	Low	Moderate	High	Very High
		Impact Rating				